QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Administrative Office of the Courts
Report Quarter: 2008-4 (October)
Print Date: 10/06/2008
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Judicial Branch/AOC
Adair County Adair 2004-2006 In Construction 33 07/31/09
Allen County Allen 2008-2010 A/E Selection
Boyd County Boyd 2004-2006 In Construction 51 06/30/09
Bracken County Bracken 2008-2010 A/E Selection
Breckinridge County Breckinridge 2006-2008 Design/Phase B
Bullitt County Bullitt 2000~-2002 Complete/Not Closed Out 100 05/31/07 05/31/07
Campbell County Campbell 2006-2008 Design/Phase B
Carlisle County Carlisle 2008-2010 Design/Phase A
Fleming County Fleming 2006-2008 Design/Phase B
Franklin County Franklin 2006-2008 Design/Phase A
Gallatin County (Project Pool) Gallatin 2004-2006 Complete/In Warranty 100 04/30/08 04/30/08
Garrard County Garrard 2006-2008 Design/Phase B
Grant County Grant 2004-2006 In Construction 32 11/30/09
Grayson County Grayson 2004-2006 In Construction 61 03/30/09
Green County Green 2004~-2006 In Construction 29 07/31/09
Hancock County Hancock 2006-2008 Design/Phase B
Hart County Hart 2004-2006 In Construction 95 10/31/08
Hopkins County Hopkins 2006-2008 Design/Phase A
Jackson County Jackson 2004-2006 In Construction 35 07/31/09
Laurel County Laurel 2004-2006 In Construction 27 03/30/10
Lawrence Cousnty Lawrence 20082010 PDB Established
Livingston County Livingston 2004-2006 In Construction 63 12/31/08
Logan County Logan 2004-2006 In Construction 35 09/30/09
Marion County Marion 2006-2008 Design/Phase C
Mercer County Mercer 2006-2008 Design/Phase B
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Monroe County Monroe 2006-2008 Design/Phase B
Morgan County Morgan 2008-2010 A/E Selection
Owen County Owen 2006-2008 Design/Phase A
Pendleton County (Project Pool) Pendleton 2004-2006 In Construction 26 07/31/09
Pike County Pike 2006-2008 Design/Phase B
Pulaskl County Pulaski 2004-2006 Design/Phase C
Robertson County (Project Pool) Robertson 2004-2006 In Construction 16 06/30/09
Rowan County Rowan 2006-2008 Design/Phase B
Russell County Russell 2006-2008 Design/Phase B
Shelby County Shelby 2004-2006 Design/Phase C
Taylor County Taylor 2004-2006 In Construction 54 03/31/09
Todd County Todd 2006-2008 Design/Phase A
Trigg County Trigg 2004-2006 In Construction 38 04/30/09
Washington County Washington 2004-2006 In Construction 74 01/31/09
Whitley County Whitley 2006-2008 Design/Phase B
Wolfe County Wolfe 2006-2008 Design/Phase A

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus,

Contingency Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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